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1. Ths production program of +he Gehlsdorf Shipyard in Rostock in 1953 included:

Iteam Funber
L iz 1 22 ¥ay 199
2 30 June 1G53
L 1% 1 30 Buguet 1953
z 3C Septemter 1G53%
i, 26 1 rid-Ootober 1953
2 pid-Rovarbor 1953
Sparber
T3 1 1% Jaly 1943
2 29 August 1953
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T 4 1 1% Rovember 195%
2 5 December 1‘}53
] 3! December 1553
WH i2
{465501) 1 28 Febroary 1953
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A 36 March 1953
2 U Maveh 195%
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SENRET, 50X1-HUM
P
ME 12
L4A60501) 5 15 May 1953
I 15 MVay 1953
7 15 May 1953
MO 6 % 10 QOctober 1953
2 | 10 October 1953
3 10 October 1953
2 Noverber 1953
4 2 Novembeir 1953
& 2 November 1953
g 23 November 1953
g 23 November 1353
10 19 December 1953
11 19 December 1953
12 19 December 1953
13 19 December 1953
Zacht 150
11350/1553)
2 30 June 1953
Taube 1 5 December 1953
MP 9 1 5 May 1953
2 5 May 1953
M3 1 5 May 1953
2 5 May 1953
3 s ¥May 1953
£.5 wit
Suregel {10 8t)
4,5 omme
Splegel

The tuo vessala uare twe 1lemeter fire floats: their hulls were being
riveted; they wers expecied io be deliverable in August 1953. The two L_18 boats
wars (S-meter Tire floabs whose keels had beern laid. The date of their de;.rvc.ry
2ouid nct be iixed For leck of material for frames., The two I 26-type 26-meter
Tirs Iloats weve still on the draft board. The two SPERBER T 3 ~type vesselas were
do racovery boats for the Sea Police, for which prelj_mimry éraf'ts were pre-
1 by the shipyard. Because of finaneinl difficultiss this order was cancelad
hv the Sea Poliee ¢cn 10 Mav 1953, when Major Firk (fmu) stated thaw the sllocaticna
- fhe Sem Police had been cut frem 180,000,000 eastmarks to about 65,00C,000 east-
marks The order for the design of Sperber T 3 was upheld, with the shipyard re-
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ceiving 20,000 essirarks for her plane. The vessels designated TAUCHER T 4

{Diver T 4) vers Qiving tenders, for which,ag with design of SPERBER T 32,

the construciion ovder was cancelsd by the Sem Police, while the preparaiion

of plans wes %o be continued. The project was preparcd by the Projedt- umd
Emmsirul-tionebusre (design office; in Perlin-Koepenick, and was reersmined by

the Usbisdor?® Shivvara wiih 2C,000 eastmarks esarmerked for its sousirustion.

The MB 12-type vessels were harbor launcnes, the No 460501 indicating the pre-
wigus projest maber ¢f the former Dammgarfe:: Shipyard mesr Ribnituz. The seven
vigsels were conplere vxcepi for engines and fittings. Ope of the emgines 50X1-HUM
arriget from Schoenebeck iy carly May 19%3. Delivery of ¢ne of the boats was
expented in Juse 1953, The MD 6-type vessels were smail passenger vessels. The
order had been for 13 boats end was cut down to twe. Yacht|  |was completed.

\ \a veasel of this type vhich had been delivered to

the Sea Pollce in July 1942, No canvas for sails wes available. TAUBE was S0X1-HUM
1bwmoter traffic and tug boat designed by the design office ¢f ths YEB Deutsche
Sebiffahyis— und Umschlagsbetrieb (15Y) at & Grine Strasse, Berlin C. The MP 9
vessels were qurlicated V-iype boats of the former Gsrman Navy and were £O0X1-HUM
forrier submerine tender WALDESAR KOPHAFEL uhich\:’received overhsu! sl

e Neotun Bhiopyverd in Rostoek. They were complete except for propellers. The

MB 31 vessels were tug anG torpedo recovery ~essels for WALDEMAR KOPHAMEL and

were under construstion. The vessels desizneted as 4,5 it _Spilegel are work

boats for ?P 3en under construciion. The vsssels designated as 4,5 ohne Spiegel
ara Lifeboats for drifiers built in Esst Germery for the USSR. The order was

for 5 vesgals. The construction of 150 wasz sebuduled.

Part of the 1952 production of the Gehlsdorf Shipverd could not be delivered
for iack of material. Twe survey cutters for which mo electric switeh eguipment
was awvailable and four sem-~going 1ifeboats s well as two 19.6-meter fire tugs
vers still at the shipysrd in May 1953.

: 50X1-HUM

I:I,Mm‘m The second group of figurss of the goverrment order mmbers in-
dicates the conegigner, 440 indicating the Hauptverwslitung Deutsche Volkapolizei
{Main Administraiion of the Deutsche Volkepvliizei), 445 the Gesellschaft fuer
Sport und Technik snd 460 the VP Sea. \
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